

Sprint Retrospective Meeting

Attendees: Kirneill, Danny, Goncalo, Lenyn

Start Time: 7:00 PM

End Time: 8:00 PM

Date: May 31st, 2026

What went wrong?

During the sprint, the team faced time difficulties

Did we do a good job estimating our team's velocity?

Overall, yes. The team held to a steady one-hour-per-member cadence between scrums and progressed cleanly. Time pressure from other commitments shifted a few tasks, but the planned workload (setups) were covered.

Did we do a good job estimating the points for each user story?

For the most part, yes. The estimates were reasonable for straightforward implementation work

Did each team member work as scheduled?

Yes. Every member logged work between the scrums and reported progress against their assigned area.

What went right?

Each one's devices were setup, cloned, and gathered everything ready to start working now on

How can we improve the process?

Lock in a consistent meeting time that all members can commit to, so coordination stops being a recurring hurdle. Scope each user story with explicit acceptance criteria before the sprint starts.

How can we improve the product?

Make it sturdy and provide new features!!