

Sprint Planning Meeting

Sprint Planning Meeting Minutes:

Attendees: Kirneill, Danny, Goncalo, Lenyn

Start time: 7:00pm

End time: 8:00pm

After discussion, the velocity of the team was estimated to be 21 story points.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story #5: Changing UI color palette (8 pts)
- User Story #6: Organization of code (5 pts)
- User Story #7: Data testing (3 pts)
- User Story #8: UI testing(5 pts)