

Sprint Planning Meeting

Sprint Planning Meeting Minutes:

Attendees: Kirneill, Danny, Goncalo, Lenyn

Start time: 7:00pm

End time: 8:00pm

After discussion, the velocity of the team was estimated to be 21 story points.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story #9: UI reshape (8 pts)
- User Story #10: Accumulate documentation (5 pts)
- User Story #11: Set the documentation ready for deliverable (3 pts)
- User Story #12: Test the program (5 pts)